
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 5-1-2015 DAILY WORK ORDER 

Branch: Federal Division/ Response Emergency and Rapid Response Service Grouo: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludqe, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 5.1.2015 Time:1 700 Date 5.1.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 Pick -up Truck 3 3 

Foreman 1 1 Generator 2 2 

Equipment Operator 1 1 Trash Pumps 0 0 I 

Truck Driver 1 1 Utility Trailer 1 1 I -
Laborer 2 2 Frac Tank w Liner 1 1 

Health and Safety Manager 0 0 
4,000 PSI Pressure 1 1 Washer 

PERSONNEL OFF-SITE I Open Top Roll Off 8 8 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 1 1 I 

I 
Vacuum/OT Boxes 16 16 

[ 9,000 lb Overhead Lift 1 1 

I Storage Trailer 1 1 
i 

I Myers (Bean) Pump 1 1 

I Air Compressor 1 1 
I 

T Excavator 1 1 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured 
banding su12Qlies for d_rum _§hi~ments. Worked on draft manifest for drum shi12ment to US Ecolo91-. 
T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Worked on draft 
manifest for drum shipment to US Ecology. 
The crew completed the consolidation of the waste in drums and totes, crushed the remaining steel drums, and 
decontaminated the excavator and vacuum truck. The crew started removing the pipes from the warehouse trenches 
and removed liquids from the Wayland Street sump. 
Hertz Excavator off rent and off site on Saturday. 5/2/2015 

osc Date: Time: ·~~e:,.f\))o F ) Date: 5.4.2015 Time:900 
~ i-. , .,,,..., ._.. - ............ 

\../ 0 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Continuing cleaning of sumps in the shed and former shed area. Transfer ST 1 Tote into the other ST 1 totes. Place 
US Ecoloay drums on 12allets and 12repare for shi12ment tomorrow. Continue Qioe removal and trench cleanina 
Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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